SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 10:15PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.: 04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Jun-
iary 116 ons a.en ar .ay 2 .ae 06-Jun 2012. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Suspender Ropes Activities =
Wednesday - Field operation:

(1) Attended a safety meeting on the bridge with the other Cable staff.

(2) Workers installed suspender ropes at PP 76E and erected the downhill suspender at PP 74E of the
North Main span but left on the battery frame before the end of the shift. | verified that the suspenders
were centered about the "case k" mark on the main cable. Workers finished work about 7:05pm.
Office Work:

(1) Reviewed my email correspondence.

(2) Worked on my diaries.

Workers Hours: 12 hours total including 4 hours and 5 minutes overtime. Pedro Garcia (laborer) also
worked today.
My hours: 13 hours total including 5 hours overtime.

04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker JNM CARLOS ALVERADO 0.00 0.00 0.00 0.00 D
Ironworker JNM Jose ALFARO 0.00 0.00 0.00 0.00 D
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